5: Goldman E-5 (1939-1940) 1963
SQ19 Tucano SQ19
CUBEO

under duress. Men worked on the house only when they felt cheerful and dedicated to the work. The man who felt out of sorts dropped away and returned only when his spirits had improved. Dependency upon mood was one of the most important factors delaying completion of a house.

Even so, the magnitude of the technical problems is not to be underestimated. The mere assemblage of material is a complex, arduous, and time-consuming task. Construction materials are not always close to hand. The *Bahúkiwa* fetched roofing thatch from the mouth of the Cuduiarí in what was technically the territory of the *Hehénewa* sibs. Their house of 12 compartments consumed 360 bundles of thatch, and, since each canoe could transport only five bundles, over a hundred canoe loads were needed, a task that would normally be spread out over many months. The *Bahúkiwa* headman was able to borrow from the *Comisaría* a large cargo barge and in this way a great deal of time was saved. Even so, a large party of several households camped for weeks on the lower river during a dry season, gathering and preparing the parana palm thatch (*trinú*). Altogether, thatch gathering consumed 50 days of the time of at least half the community. The practice is for the headman to institute a "crash program" to get each phase of the work well under way. His problem is to fit each phase of construction into the routine of daily and of seasonal life with minimum disruption. Strictly speaking, the decisions are not his. His is the technical voice, but he will do nothing without discussion with the household heads. Roofing can be cut during the two dry seasons and can never be finished in only one. Gathering, trimming, and binding the parana palm leaves into sheaves is the only housebuilding task in which women share.

The headman, together with his firmest supporters, that is, his own sons and blood brothers, has the specific responsibility for erecting the central framework, the three pairs of heavy posts that will support the main weight of the roof. Others may help in this if they wish but they have no specific obligation to do so. The inner framework of three pairs of heavy posts forms the inner box around which the rest of the house is built. The timbers must be carefully chosen and then well dug in, while the parallelogram must be very carefully laid out. The floor plan is laid out with long sticks, and right angles are very accurately estimated. The rest of the framework including the ridgepole is a collective enterprise and is the second stage of construction. Roofing is the third stage. When enough roof has been laid down to provide even a bare shelter, the close kin of the headman move in.